

**CALIFORNIA AUTHORITY OF RACING FAIRS**

***CALIFORNIA TOTE CONVERSION  
PLANNING DOCUMENTS***

**Schedules  
Contact Information  
Advisories  
Site Surveys**

**UPDATED  
OCTOBER 19, 2015**

# Table of Contents

(Page 1 of 2)

<b>ADVISORY COMMUNICATIONS</b>	4-15
• Sept. 23, 2015	
<b>SITE STUDIES:</b>	
• Anderson	16
• Cal Expo – Sacramento	17-22
• Fresno – Club One	23
Grandstand	24-26
Winner’s Circle Satellite Wagering	27
• Golden Gate Fields	28-35
• Monterey	36-37
• Pleasanton	38-39
• Salinas – Banker’s Casino	40
• San Jose	41-43
• San Mateo	44
• Santa Rosa	45-46
• Vallejo	47
<b>SITE SURVEY LOG STUDIES</b>	48-67

# Table of Contents

(Page 2 of 2)

<b>PARIMUTUEL WINDOW/TERMINAL CONFIGURATIONS</b>	44
• Fresno and Club One	45
• Banker's Casino and Monterey	46
• Pleasanton	47
• Sacramento	48-49
Harness	50-51
• San Jose	52
• San Mateo – Jockey Club	53
Cypress Hall	54
• Santa Rosa	55
• Stockton	56
• Turlock	57
• Vallejo	58

**-ADVISORY-**

**AMTOTE INTERNATIONAL TOTALIZATOR SERVICE CONVERSION**

---

We're providing this advisory to update all interested parties about the pending statewide conversion of totalizator companies providing service in California. As many of you already know, the contract with Sportech, Inc. the current totalizator vendor in California, is set to expire at the close of business on Sunday, October 25, 2015.

During the three days following October 25, the new totalizator company, **AmTote International**, will be installing new tote equipment at all race tracks and satellite wagering locations throughout California. Northern California Off-Track Wagering, Inc. (NCOTWINC) and Southern California Off-Track Wagering, Inc. (SCOTWINC) will be managing the installations in close cooperation with CARF, with individual racing associations and with **AmTote** installation teams.

The upcoming tote conversion will require different cabinet and carpentry modifications at each location. Extensive planning and site surveys have already been undertaken in order to assess the work required and to coordinate with local, on-site maintenance personnel. In Northern California, NCOTWINC personnel and California Authority of Racing Fairs (CARF) consultants have been conducting on-site visits with maintenance and carpentry personnel at each of the Northern satellite locations over the past month. Technical personnel from **AmTote International**, who will be installing the new equipment at each location, have also been present during these site surveys in order to meet and coordinate with local, on-site personnel.

We're now entering the late stages of the installation planning process. More detailed installation information will be on its way shortly. Specific site location surveys with window-by-window modification requirements and window configuration models for each satellite location have been compiled. These will be distributed to the appropriate personnel at each location.

Further information will also be sent regarding the arrival schedule of AmTote installation personnel and equipment at your location. In case you may need additional information about the installation at your location, a list of key personnel and their contact information is attached. Northern California sites may contact Bryan Wayte or Doug Gooby at any time; Southern Cal sites may contact George Haines at SCOTW Inc.

As always, thanks for your help and cooperation.

September 25, 2015

**Northern California - Updated by NOTWINC 10/8/15**

		<b>Wagering Start Date</b>	<b>Installation Date and Time</b>	<b>Shared Employee</b>	<b># of AmTote Staff</b>	
TEAM 1	Monterey Bankers Fresno Club 1 Fresno S. Gate	Wed. 10/28 Wed. 10/28 Wed. 10/28 Thurs. 10/29	Mon. 10/26 9:00am Mon. 10/26 2:00pm Tues. 10/27 9:00am Tues. 10/27 2:00pm & Wed. 10/28 9:00am	Richard Castro  Deborah Lack Deborah Lack	2	Nelson Chavez - Lead
TEAM 2	San Jose	Wed. 10/28	Mon. 10/26 9:00am & Tues. 10/27 9:00am	Alex Abaunza	3	Andy Sohoza - Lead Melissa Price Deonte Smith
TEAM 3	San Mateo	Wed. 10/28	Mon. 10/26 9:00am & Tues. 10/27 9:00am		4	Mike Brune- lead Robert Gates Jessica Long Will Grey
TEAM 4	Solano /Vallejo Pleasanton	Wed. 10/28 Wed. 10/28	Mon. 10/26 9:00am Tues. 10/27 9:00am	Patrick Balentine Eric Daffin	2	Jim McVicker Tony Marra - Lead
TEAM 5	Santa Rosa / Sonoma Anderson	Thurs. 10/29 Thurs. 10/29	Tues. 10/27 9:00am and Wed. 10/28 9:00am Mon. 10/26 9:00am	Robert Gummerson	2	Gopal Bali - Lead Bruce LaPierre
TEAM 6	Stockton Turlock	Wed. 10/28 Wed. 10/28	Tues. 10/27 9:00am Mon. 10/26 9:00am	Mandy Ebbets Donald Guiles	2	Phil White - Lead Sharife Cornish

				John Petro, Ryan Sersen, Rob Robinson, Steve Esteves, J. Cox, L. Becman, D. Montgomery, RSI tech
Golden Gate - Simulcast Wed. 10/28	Live Thurs 10/29- Sun. 11/1		8	
Sport Tech	<b>Wed. Mon. 10/5</b> - start removing message Board			
AmTote	<b>Mon. 10/12</b> or before - start installing message Board			
Sport Tech	Last Wagering Day <b>10/25</b> - pull out terminals/ brackets after racing <b>Sunday 10/25 &amp; Monday 10/26 9:00am</b> - simulcast area first			
AmTote	Change terminals over <b>Monday 10/26 11:00am and Tuesday 10/27 9:00am</b> - concentrating on simulcast area first.			
Sport Tech	Remove Infield, Judges, TV display feeds on <b>Monday 10/26</b>			
AmTote	Install infield, Judges, and TV displays on <b>Tuesday 10/27</b>			
Sport Tech	Start removing Tote room and non essential Quems <b>Monday morning 10/26 9:00am</b>			
Amtote	Install Tote room and Admins <b>Monday 10/26 11:00am</b>			
				Bob Walck - Lead, Jon Tekrony, Michele Arndt, Rene Mckay, Holly Stahr, shared employee Dave Tallant
Cal Expo - simul Simulcast Wed. 10/28	Live Sat. 10/31		6	
<b>COMPLETED</b>	Sport Tech	<b>Wed. 10/1</b> - remove remaining infield indication		
<b>WIP</b>	AmTote	<b>Thurs. 10/2</b> - Install infield and place message board - use existing fiber to test		
	Sport Tech	Last Wagering Day <b>Sun. 10/25</b> - pull out terminals and brackets after racing <b>Sunday 10/25 &amp; Monday 10/26 9:00am</b> - simulcast area first		
	AmTote	Change terminals over <b>Monday 10/26 11:00am and Tuesday 10/27 9:00am</b> - concentrating on simulcast area first.		
	Sport Tech	Remove Judges, TV display feeds on <b>Sunday 10/25 9:00am</b>		
	AmTote	Install Judges, and TV displays on <b>Sunday 10/25 11:00am</b>		
	Sport Tech	Remove Tote room and Quems <b>Monday morning 10/26 9:00am</b>		
	Amtote	Install Tote room and Admins <b>Monday 10/26 11:00am</b>		

**SOUTHERN CALIFORNIA**

		<b>Wagering Start Date</b>	<b>Installation Date and Time</b>	<b># of AmTote Staff</b>	
TEAM A				3	Javier Ventura Leroy Shoemaker George Almedia - Lead
	Viejas	Wed. 10/28	Tues. 10/27 2:00pm		
	Sycoun	Wed. 10/28	Mon 10/26 2:00pm		
	Barona	Wed. 10/28	Mon 10/26 9:00am		
	San Deigo	Wed. 10/28			
	Indio / Cabazon	Wed. 10/28	Tues. 10/27 9:00am		
TEAM B				3	Andy Schless - Lead Ryan D. La Pena Jim McDowell
	OC Tavern	Wed. 10/28	Mon 10/26 2:00pm		
	Oceans 11	Wed. 10/28	Mon 10/26 9:00am		
	Sammys	Wed. 10/28	Tues. 10/27 9:00am		
TEAM C				2	Jim Hannon - Lead Nestor Montesdeoca
	Bakersfield	Wed. 10/28	Mon 10/26 9:00am		
	Lancaster	Thurs. 10/29	Tues. 10/27 9:00am		
	Victorville	Thurs. 10/29	Mon 10/26 2:00pm		
TEAM D				2	Ike Gonzales - Lead Jim Martinez
	Nat. Orange	Thurs. 10/29	Tues 10/27 9:00am		
	Lake Perris	Thurs. 10/29	Mon 10/26 9:00am		
TEAM E				2	Mike Harmon - Lead V. Hernandez
	Santa Maria	Thurs. 10/29	Tues. 10/27 9:00am & Wed. 10/28 9:00am		
	Ventura	Wed. 10/28	Mon. 10/26 9:00am		
TEAM F				3	Randy Wohlen - Lead Henry Hawng A. Molinar
	Tilted Kilt	Wed. 10/28	Mon. 10/26 9:00am		
	Santa Clarita	Wed. 10/28	Mon. 10/26 2:00pm		
	Commerce	Wed. 10/28	Tues. 10/27 9:00am		

TEAM G

Hollywood

Wed. 10/28

Mon. 10/26 9:00am & Tues. 10/27 9:00am

3

Victor Kuck - Lead  
D. Jones  
M. Hartfield

TEAM H

Fairplex Finish Line

Wed. 10/28

Mon. 10/26 9:00am & Tues. 10/27 9:00am

3

Chris Chaves - Lead  
Alex. Cervantez  
N. Walker

Santa Anita - Simulcast Wed. 10/28

Sport Tech  
AmTote  
Sport Tech  
Sport Tech  
Amtote

Last Wagering Day **10/25** - start pulling out terminals and brackets after racing **Sunday 10/25 and Monday 10/26 9:00am**  
Change terminals over **Monday 10/26 11:00am and Tuesday 10/27 9:00am** - concentrating on simulcast area first.  
Start removing Infield, Judges, TV display feeds starting on **Monday 10/26**  
Start removing non essential Tote room and Quems **Monday morning 10/26 9:00am**  
Install Tote room and Admins **Monday 10/26 11:00am**

5

J. Bunner - Lead, C. Delgadillo, S. Sutton,  
M. Angulano, D. Calendine

Los AL - Simulcast Wed. 10/28 & Thurs 10/29

Live Fri.10/30

Sport Tech  
AmTote  
Sport Tech  
AmTote  
Sport Tech  
Amtote

Last Wagering Day **10/25** - start pulling out terminals and brackets after racing **Sunday 10/25 and Monday 10/26 9:00am**  
Change terminals over **Monday 10/26 11:00am and Tuesday 10/27 9:00am** - concentrating on simulcast area first.  
Start removing Infield, Judges, TV display feeds starting on **Monday 10/26**  
Install infield, Judges, and TV displays on **Tuesday 10/27**  
Start removing non essential Tote room and Quems **Monday morning 10/26 9:00am**  
Install Tote room and Admins **Monday 10/26 11:00am**

8

B. Stiffler - Lead, R. Rodriquez, M. Ramirez,  
W. Burrier, Nick , RSI tech, Digital tech, A.  
Houseman



Del Mar - Simulcast Wed. 10/28	Live Thurs. 10/29 Thru Sun. 11/1	
	Sport Tech	remove any remaining terminals & brackets starting after 9/28
	AmTote & RSI	Install message boards starting after 9/28
<b>WIP</b>	Amtote	Install terminals - concentrating on ITW first - starting 9/28
<b>WIP</b>	AmTote	Install Tote room and Admins after 9/28

9

B. Sloan - Lead, M. Ostrander, T. Armstrong, D. Nolan, K. Henderson, D. Puga, M. Benavides, N. Laborico, Digital tech

**California Call List**

Last updated 9/14/2015

**AmTote**

Mike Sersen	410 302 9960	Hunt Valley
Web Burrier	410 302 9192	Installer (S. CA.)
Mark Ostrander	937 694 3060	Santa Anita (warehouse)
Rob Robinson	410 808 1339	Installer (N. CA.)
Nick Schlichting	410 227 6101	Installer (S. CA.)
Bob Walck	410 812 2154	Tech
Mike Brune	443 255 9675	Tech
Tom Armstrong	443 553 4227	Tech
Javier Ventura	786 916 1590	Viejas / Sycuan / Barona / Indio
Jon Tekrony	530 589 0209	Remote at Cal Expo (N. CA.)
Bob Sloan	443 798 0878	Key Account Manager (mid July)
Ken Lollis	443 220 5149	AmTote IT
Mike Bullock	443 220 5305	AmTote IT
MA OPS Center	410 785 5134	Hub
CA. Warehouse	410 785 5000	WAREHOUSE SOUTH
John Petro	412 908 0703	Golden Gate
Bob Stiffler	443 823 7254	Los Al
Peter Glimsdal	403 478 8555	Cal Expo
Andy Sohoza	859 547 9050	San Jose
Victor Kuck	954 558 8995	Hollywood
Ike Gonzales		Nat. orange / Lake Perris
Tony Marra	847 525 1320	Pleasanton
Phil White	716 512 3846	Stockton / Turlock
Chris Chaves	301 346 0618	Fairplex
Ryan Sersen	443 935 0287	Golden Gate
Randy Wohlen	617 561 4444	Tilted Kilt / Santa Clarita / Commerce
George Almeida		Viejas / Sycuan / Barona / Indio

Mike Harmon	423 956 2098	Santa Maria / Ventura
Walter Herrera	978 973 3286	OC Tavern / OC 11 / Sammys
John Bunner	561 252 1480	Santa Anita ITW
Keith Tillman	520 609 2600	Golden Gate
Bruce LaPierre	518 321 2332	<a href="mailto:l2ecognize@hotmail.com">l2ecognize@hotmail.com</a>
Joe Antis	518 307 1390	antijoe@gmail.com
Jim Hannon	978 836 7308	Bakersfield / Lancaster / Victorville
Gopal Bali	416 805 9063	Santa Rosa / Sonoma
Nelson Chavez	416 209 9076	Monterey / Fresno / Bankers
Will Grey	410 292 1229	San Mateo
Deonte Smith	443 858 3225	San Jose
Melissa Price	410 920 4567	San Jose
Sharife Cornish	410 905 4010	Stockton / Turlock
Jeff True	818 307 0679	Sales
Dave Payton	858 361 0152	Sales
Keith Johnson	904 614 0385	Executive VP Sales
Deb Page	717 578 9487	Sales
Marcia Krick	717 887 1866	Training / New Hire Orientation
Cindy Wiles	717-968-9850	Training / New Hire Orientation
Alli McKee	410 215 6886	Project Manager
Zak Layne	443-846-7178	Project Manager
Steve Francino	443-519-8850	Reporting
Audrey Kauffman	941 713 1269	Reporting
Joe Pagliei	609 432 0444	OTB specialist

----- NEW HIRES -----

Christian Delgadillo	626-703-0183	Santa Anita
Shilo Sutton	909-486-0224	Santa Anita
Moises Anguiano	626-506-5575	Santa Anita
Neil Walker	626-241-4535	Santa Anita
Adrian Molinar	626-512-4488	Santa Anita
Vincent Hernandez	562-706-5223	Santa Anita
David Jones	626-234-3843	Santa Anita
David Nolan	562-673-4216	Santa Anita
Kent Henderson	520-990-2636	Santa Anita
David Puga	626-956-6125	Santa Anita
Mark Hartfield	626-858-9911	Santa Anita
Nicholas Laborico	626-399-7901	Santa Anita
John McDowell	858-792-5437	Del Mar
Jesse Cox	510-299-7425	Golden Gate
Jim McVicker	415-218-7851	Golden Gate
Steven Esteves	916-761-6243	Golden Gate
David Montgomery	510-530-8570	Golden Gate
Jessica Long	925-808-8013	Golden Gate
Robert Rodriquez	626-215-8522	Los Al
Mike Ramirez	714-883-3299	Los Al
Carliandry Soto-Andrini	786-916-1590(Javier)	Los Al
Michele Arndt	916-220-4276	CalExpo

Holly Stahr	209-327-7616	CalExpo
Michael Benavides	424-210-6262	Hollywood
AnivalCervantez	626-367-9862	Pomona/Fairplex
Nestor Montesdecoa	661-200-8073	Lancaster
Henry Hwang	626-348-7350	Los Al
Ryan De La Pena	562-879-9178	Los Al
Leroy Shoemaker	619-519-6039	Barona/Sycuan
Jon Martinez	323-915-0291	Los Al
Robert Gates	510-415-2946	San Mateo
Leo Bekman	415-609-7815	Golden Gate
Alex Abaunza	408-390-6220 408-208-5577	San Jose

# NORTHERN CALIFORNIA CONTACT LIST

FOR

## AMTOTE CONVERSION

---

Bryan Wayte – General Manager NCOTWINC – Office (510) 559-7360, Cell (925) 766-4141

Doug Gooby – Mutuel Manager NCOTWINC – Office (510) 559-7306, Cell (510) 316-8584

Larry Swartzlander – Chief Operating Officer CARF – Cell (916) 799-7084

Roger Riley – Lead Construction Consultant CARF – Cell (916) 663-1950

Web Burrier – California Installation Manager Amtote – Cell (410) 302-9192

Ronald “Rob” Robinson – Northern California Installation Manager Amtote – Cell (410) 808-1339

# SOUTHERN CALIFORNIA CONTACT LIST

FOR

## AMTOTE CONVERSION

---

George Haines – General Manager SCOTWINC – Office (626) 574-6428,  
Cell (626) 278-5215

Bill Navarro – Mutuel Manager Del Mar – Office (858) 794-1194

Randy Hartzell – Mutuel Manager Santa Anita – (626) 574-6427

Web Burrier – California Installation Manager Amtote – Cell (410) 302-9192

**ROGER RILEY**  
P.O. BOX 812  
PENRYN, CA 95663

Shop 916-663-1950  
Cell 916-577-3572  
[rrileypenryn@yahoo.com](mailto:rrileypenryn@yahoo.com)

September 24, 2015

**SITE STUDY: ANDERSON**

**NOTE:**Pre-cut filler parts (detailed below ) to be ready for changeover date.

**V3000 - Countertop machine**

The holes in the countertop need to be filled with 1" material. This fill-in piece could be covered with black Formica, a color of Formica that matches the existing countertop, or even painted.

We need to install a cleat in the front, under the countertop, along the pony wall.

A wide cleat needs to be screwed and glued flat to the underneath of the countertop in the back of the opening.

When you are screwing into particle board, (these countertops), use the proper wood screws.

There is an existing cart that holds one machine that will need a new countertop to hold a V3000 machine.

**F3000 - (Teller Hanging Machine)**

The plates are already installed.



**ROGER RILEY**  
**P.O. BOX 812**  
**PENRYN, CA 95663**

**Shop 916-663-1950**  
**Cell 916-577-3572**  
[rrileypenryn@yahoo.com](mailto:rrileypenryn@yahoo.com)

August 28, 2015

## **SITE STUDY: CAL EXPO**

### **MAIN ROOM**

Eleven machines that face toward the front of the building:

These are all **V3000**(Countertop machines) (#2617-#2627)

**Solution:** New countertop.

### **SPORTS BAR**

There are two areas, the “self-serve island” and the “teller area”.

On the right is the “**self-serve island**”with seven V3000 (countertop machines). These are #2641-2647. #2641 is an ADA.

**Solution:** New countertop. Please verify countertop height for ADA.

---

In the “**Teller Area**”there are two F3000 (Hanging Machines) and on the left there are two V3000 (Countertop Machines)

For the two **F3000s**:

**Solution:** For the F3000 locations here- we need to remove the metal supports (also called unistrut). There is an existing board that is too narrow. Remove the 10” board, slide it up to the countertop, slide it over and place a new 5” board along side it, to have a 15” mounting area. These boards then need to be re-mounted. (There are screw heads that stick out on this wall. We will need to route or drill out these areas so the boards will lay flat against the wall.)

**Alternate Solution:** Instead of adding a new board, you could use a new piece of plywood (16” wide) to fill the entire space. The plywood must be thick enough to be flush with the countertop edge so that the plate can be mounted.

For the two **V3000s**:

**Solution:** One of these locations is already set-up. Use this as a template for the other location.

## **LARGE ROOM FACING THE TRACK (GROUND FLOOR)**

### **Teller Windows: (#2609-#2616) Eight F3000 machines**

#### **Solution:**

1. There is an existing maple board that is 10" wide, 28" high, and 1 ½" thick.
2. We will need to remove the existing plate.
3. Remove the 10" board, slide it up to the countertop, slide it over and place a new 5" board along side it, to have a 15" mounting area. These boards then need to be re-mounted. (There are screw heads that stick out on this wall. We will need to route or drill out these areas so the boards will lay flat against the wall.)

**Alternate Solution:** Instead of adding a new board, you could use a new piece of plywood (16" wide) to fill the entire space. The plywood must be thick enough to be flush with the countertop edge so that the plate can be mounted.

### **Left Side of Teller windows ("Main Line Self Serve Center")**

(#2602, 2604, 2607, 2606, 2608)

This area consists of five V3000s on carts. The black single carts require adding a countertop and a support leg. When machines are installed on these single carts, there is a concern they may be top heavy.

### **Right Side of Teller windows ("Main Line Self Serve North")**

(#2636-2631, #2601 and #2603)

This area has eight carts. (V3000 machines)

**Solution:** The black single carts require adding a countertop and a support leg. When machines are installed on these single carts, there is a concern they may be top heavy.

**Alternate Solution:** A pony wall with a new countertop.

## **FIRST FLOOR GRANDSTAND**

### **V3000 (#120-133??) (With a bill machine at the end) (total # unknown)**

We need to add 12" to the existing counter, making it wider. 45 degree braces back to the wall.

### **F3000 (numbers unknown) This area not yet finalized**

The existing plywood backer is too narrow to accommodate the new plate. We need to install a piece of 1 1/8 " plywood 15" in width by 12" high. We would also need to install a filler block behind the backer 1 1/2' X 1 1/4" X 15" in size. The wall behind this area is solid concrete, but there is a 2 X 6 on top of the concrete wall to mount the backers.

## **SECOND FLOOR GRANDSTAND (MEZZANINE) (FAIR ONLY AREA)**

### **For the V3000 machines**

As above, we need to add 12" to the existing counter, making it wider with 45 degree braces back to the wall.

### **For the F3000 machines**

We need to add a 1 1/2 X 1 1/4 piece of lumber to fill the gap between the existing counter and the pony wall. This is so the countertop edge will be flush for mounting the plate. May need to add a piece of plywood so the plate will be flush.

## **CLUB HOUSE (UPSTAIRS)**

### **“Club House Teller” Area**

There are three **F3000** machines in this area.

There is a gap at the top, so we need to slide the backing up so it is flush with the counter.

There is an area ready for a **V3000** machine. To the right of that there is an ADA area. Not sure what type of machine will be installed at this location yet.

### **“Self Serve North” (Consists of three carts)**

**V3000s#2748- #2750**

**Solution:** The black single carts require adding a countertop and a support leg. When machines are installed on these single carts, there is a concern they may be top heavy.

## **PRESS BOX**

There are two carts. These will have V3000 machines.

**Solution:** The black single carts require adding a countertop and a support leg. When machines are installed on these single carts, there is a concern they may be top heavy.

## **TURF CLUB**

**F3000s**

The new plates will mount without any changes. No modifications needed.

**V3000s**

The depth of the counter needs to be increased and supported with 45 degree supports. This area has windows with 12 inch width openings. The machine has to sit back, because the new machines are 16" wide. A machine will need to be set in place to determine what depth would work the best.

**ROGER RILEY**  
**P.O. BOX 812**  
**PENRYN, CA 95663**

**Shop 916-663-1950**  
**Cell 916-577-3572**  
[rrileypenryn@yahoo.com](mailto:rrileypenryn@yahoo.com)

September 22, 2015

**SITE STUDY: CAL EXPO**

Brian Harris at Cal Expo requested that Bryan Wayte and I go back out for a second consultation to help clarify his questions . The three us went over all areas in more detail. We spent approximately 1 and ½ hours at this second meeting.

**ROGER RILEY  
P.O. BOX 812  
PENRYN, CA 95663**

**Shop 916-663-1950  
Cell 916-577-3572  
[rrileypenryn@yahoo.com](mailto:rrileypenryn@yahoo.com)**

**SITE STUDY:FRESNO - CLUB ONE (DOWNTOWN)**

**V3000 (Countertop Machines on Carts)**

This area needs a new countertop.

**F3000 (Hanging Machines) #3201 - #3203**

#3201 has already been installed. For #3202 and #3203 – ready to install plates. Make sure to check that the backing is adequate, before hanging plates.

**Note: For ADA machine, check the height with the new machine.**

**ROGER RILEY**  
**P.O. BOX 812**  
**PENRYN, CA 95663**

**Shop 916-663-1950**  
**Cell 916-577-3572**  
[rrileypenryn@yahoo.com](mailto:rrileypenryn@yahoo.com)

## **SITE STUDY:FRESNO - GRANDSTANDS**

### **TURF CLUB (FOURTH FLOOR)**

#### **F3000 (Hanging Machines) (Total 5)**

We need to replace the plywood backers with new 16" X 16", one inch or 1 1/8" thick plywood, to make the backers flush with the countertop edge.

One of these Hanging Machines may be changed out for a V3000 Countertop Bill Machine- If this occurs, the countertop would have to be filled in and supported.

**NOTE:** The F3000 machines do not have a lip in the front that rests on the countertop to support their weight. The plate is the only thing supporting the machine.

The countertop edge needs to be flush with the plywood backer. In some cases you may need to add thin plywood or route the edge of the counter flush.

### **VIP ROOM: (SECOND FLOOR)**

#### **V3000 (Countertop Machines) (3 Total)**

There is an existing black teller cart that we are changing from hanging machines to countertop machines. It will be easier to build a new cart (a box with casters) to sit the machines on than to re-model the existing cart.

#### **F3000 (Hanging Machines) (4 Total)**

These require new plywood supports (backers pieces).



## **FIRST AND SECOND FLOOR NOTES (GRANDSTANDS):**

There are existing masonry block pony walls on the first and second floors.

### **F3000 (Hanging Machines)**

SOLUTION: We need to put new plywood backers up (size 16 X 16). (The existing plywood backers are too narrow to get enough screws in the plate.) The support blocks need to be reinforced, because the old machines had a lip that supported some of the weight of the machines. The new machines do not have this lip, so require more support.

The new plywood backers will be mounted to an existing 2 X 4 spacer at the top. This spacer is mounted to a wall cap that is approx. 2 X 8. (Verify that the wall cap is well-secured when you pull other areas of the countertop off.)

The spacer blocks are only screwed on. The existing spacer blocks will work, but we need to add two or three approx. 7 inch by 3/8 lag bolts (with washers), to each block, so the blocks will be more secure for the hanging plates. Drill holes through the spacer blocks, to avoid cracking them.

Some of the support blocks have screws into the countertop. These aid in the support of the blocks. We may need to add more screws in some areas.

### **V3000 (Countertop Machines)**

SOLUTION: The existing counters are too narrow for the machines to sit on. We need to replace with new tops. Because of the extra width of the new tops we need to add angle braces and a ledger board underneath to reinforce the new top.

## SECOND FLOOR

	<u>F3000</u>	<u>V3000</u>	<u>F3000</u>
LEFT WALL	#527-508	#507-501	#404-401
	<u>V3000</u>	<u>F3000</u>	
RIGHT WALL	#601-610	#611-623	

## FIRST FLOOR

	<u>F3000</u>	<u>V3000</u>
_____WALL	#121-112	#111-101
	<u>V3000</u>	<u>F3000</u>
CENTER WALL	#324-303	#302-301
	<u>F3000</u>	<u>V3000</u>
_____WALL	#224-205	#204-201(SEE *NOTE)

\*NOTE: The teller surround windows need to be cut wider for #204 through 201.

**ROGER RILEY**  
**P.O. BOX 812**  
**PENRYN, CA 95663**

**Shop 916-663-1950**  
**Cell 916-577-3572**  
[rrileypenryn@yahoo.com](mailto:rrileypenryn@yahoo.com)

**SITE STUDY:FRESNO - WINNER'S CIRCLE SATELLITE WAGERING**

**F3000 (Hanging Machines) #651 - #656 (6 Total)**  
(To the right of the entry doors.)

The carts are ready for plates. No modifications are needed. Be sure to use two through screws on each plate, in addition to the other screws.

**V3000 (Countertop Machines on Carts) #524 - #531 (8 Total)**  
(Directly across from entry doors.)

This area needs new countertops.

**BACK ROOM:**

**V3000 (Countertop Machines on Carts) #613 - #617, #701 - #704**

This area also needs new countertops.

**ADA CART**

**V3000 (Countertop) ADA Bill Machine #617 and**  
**V3000 (Countertop) ADA #618**

To keep ADA machines low, build two boxes to support the top fillers.  
Cut top fillers to fill the space in the counter top.

**ROGER RILEY**  
**P.O. BOX 812**  
**PENRYN, CA 95663**

**Shop 916-663-1950**  
**Cell 916-577-3572**  
[rrileypenryn@yahoo.com](mailto:rrileypenryn@yahoo.com)

## **SITE STUDY:GOLDEN GATE FIELDS**

### **GENERAL NOTES:**

#### **F3000 (Hanging Machines)**

The F3000 machines do not have a lip in the front that rests on the countertop to support their weight. The plate is the only support for the machine.

The countertop edge needs to be flush with the plywood backer or wall. In some cases you may need to add plywood with the top edge banded if there is not backing for the mounting plate. You may need to route the edge of the counter flush.

In cases where the wall is sheetrocked use  $5/8$  or  $1/2$  longer screws to compensate for the sheetrock.

#### **V3000 (Countertop Machines)**

In most cases the solution is a new countertop with a 45 degree brace. Check the machines' depth so that the countertop will be deep enough. In a few cases, filling in around the space where the machine sits will be the solution.

**GREEN CABINET THAT SITS OUTSIDE #5271 V3000 (Countertop) ADA  
#5272-5274 V3000 (Countertop)**

(This area is to the far right- looking from the track.)

This area needs a new countertop with a brace. ADA area is ok.

**MARKET PLACE #5255-5259 (1 ADA) ALL V3000 (Countertop)**

We are going to add a 16" shelf top to the back of the wall with 45 degree braces.

**MAINLINE TWO #5201-5208 All V3000 (Countertop)**

Remove boxes, new countertop with bracing.

**MAINLINE TWO #5209-5210 No longer using**

**MAINLINE TWO #5211-5222 All F3000 (Hanging)**

No modifications needed. Ok to hang new plates.

**MAINLINE TWO #5223-5225 All V3000 (Countertop)**

New countertop with bracing.

**MAINLINE TWO #5226-5249 All V3000 (Countertop)  
#5250-5251 Bill machines (Countertop)**

New countertop with bracing.

**MAINLINE TWO #5252-5254 No longer using**

**PADDOCK & PADDOCK BAR AREA #5301 Bill machine (Countertop) ADA  
#5302-5315 V3000 (Countertop) ADA**

This entire area is set up for ADA machines. Please verify ADA height with the new machines. Cut top fillers to fill the space in the counter top and brace.

**BARN AREA #5401-5402 V3000 machine (Countertop)**

Because of remote location- this area was not surveyed.

**TOC LOUNGE ("Down Under") #5316 V3000 (Countertop)**

Needs a new countertop.

**MAINLINE ONE #5101-5110 V3000 (Countertop) ADA  
#5111 (on far right) (Countertop) Bill machine ADA**

This entire area is set up for ADA machines. Please verify ADA height with the new machines. Cut top fillers to fill the space in the counter top and brace.

**MAINLINE ONE #5112-5115 V3000 (Countertop)**

New countertop with bracing.

**OWNER TRAINER LOUNGE #5116-5118 V3000 (Countertop)  
#5119 Bill machine (Countertop)**

The table is ok. Amtote to provide swivels. These have to be held out from the wall, and there needs to be space between the machines so they can swivel.

**MEZZ TWO- TOTE ROOM LINE #5501-5515 V3000 (Countertop)  
#5516-5519 V3000 (Countertop) ADA  
#5520-5521 V3000 (Countertop) Bill**

Cut top fillers to fill the space in the counter top and brace. There are existing privacy boxes that sit on the counter. Please verify ADA height with the new machines.

**CIGAR BAR CART #5451 - 5452 V3000 (Countertop)  
# \_\_\_\_\_ V3000 (ADA)**

The ADA location is ok. Where top steps up, we need to add a new top.

**MEZZ TRACKSIDE ISLAND #5616-5630 This area is being eliminated.**

**MEZZ TOTE ROOM ISLAND #5601-5615 V3000 (Countertop) All ADA**

We have to cut the pony wall down to the ADA height. Then it needs a new countertop with bracing.

**MEZZ THREE #5522 F3000 (Hanging)**  
**#5523 Omit this # and leave space**  
**#5524-5537 F3000 (Hanging)**

It looks ok to hang plates. Use longer screws because of the sheetrock and check that the backing is ok.

**MEZZ THREE #5538-5556 V3000 (Countertop)**  
**#5557-5562 V3000 (Countertop) ADA**  
**#5563-5564 Bill machines (Countertop)**

Remove privacy boxes, put on new countertop with bracing. The privacy boxes could be re-installed on the new top.

**MEZZ HORSESHOE #5565-5577 V3000 (Countertop) All ADA**

Add a shelf to the back of the wall and brace it. The window openings need to be notched higher for the new machines.

# CLUB HOUSE

## **Top of Stretch- Outside Smoking Machines #5922-5925 V3000 (Countertop)**

Add a shelf to the back of the wall and brace it. The window openings need to be notched higher for the new machines.

## **Top of Stretch #5851 Bill machine (Countertop) (Already Set up) #5852-5865 V3000**

This area to be used for teller training starting October 3. It will be set up with F machines for the training. This area will then have V machines installed.

For the F machines we need to hang the new plates. Later, for the V machines we need to fill in.

## **Top of Stretch #5866-5868 F3000 (Hanging)**

Ok to hang plates.

## **Top of Stretch #5869 (Skip) #5870 V3000 (Countertop)**

?????

## **Top of Stretch #5871- Bill machine (Countertop) (Already set up) #5872-5876 V3000 (Countertop)**

Needs new countertop and bracing.

## **Top of Stretch #5877-5878 V3000 (Countertop)**

Cut out and fill in.

## **Top of Stretch- Security Office Wall #5907-59110 V3000 (Countertop)**

These will be mounted on wall mount brackets provided by Amtote. Check that the plywood backing is well secured. Re-build continuous narrow countertop.

## **Wizard Room #5771-5773 V3000 (Countertop)**

The existing table is ok. Amtote to provide swivels. These have to be held out from the wall, and there needs to be space between the machines so they can swivel.

## **Wizard Room #5774-5777 V3000 (Countertop)**

This is an island that needs a new top with bracing.



**Rotunda #5722-5729 V3000 (Countertop)**  
**#5730-5731 Bill machines (Countertop)**  
**#5732-5736 V3000 (Countertop) ADA**

Needs new countertop and bracing. Please verify ADA height with the new machines.

**Club Two #5801-5805 V3000 (Countertop)**  
**#5806-5819 F3000 (Hanging)**  
**#5820-5824 V3000 (Countertop)**  
**#5825 V3000 (Countertop) ADA**

#5806-5819- The hole in the countertop needs to be increased to 16 ¼".  
Remember to use longer screws when mounting the plates because of the sheetrock.

#5820-5825- Needs new countertop and bracing. Please verify ADA height with the new machine.

**South End Wall Mount Club Two (Island) #5761-5765 V3000 (Countertop)**

This is an island that needs a new top with bracing.

**Column Mount Club Two #5901-5904 V3000**  
**#5905-5906 V3000 (Bill machines)**

Two or three of the regular V machines and the two bill machines are to be mounted to pillars with wall brackets.

**Sam In Can Island #5838-5847 V3000 (Countertops)**

Needs new countertop and bracing.

**Club Three #5826-5831 V3000 (Countertops) ADA**  
**#5832-5837 V3000 (Countertop)**

Add a shelf to the back of the wall and brace it. The window openings need to be notched higher for the new machines. Please verify ADA height with the new machine.

**Outdoor Clubhouse Smoking Machines #5916-5919 V30000**

?????? Not surveyed

**Outdoor Clubhouse Smoking Machines #5920-5921 V30000**

Cut window higher and add a countertop.

**Outdoor Clubhouse Smoking Machines #5926-5927 V30000**

This area is going to be remodeled and the machines will be placed on a new recessed shelf.

**Club One #5701-5714 V3000 (Countertop)  
#5715-5718 F3000 (Hanging)**

The countertop machines need a new countertop and bracing.  
It appears that the wall is ready to hang plates.

**South End Island Club One #5755-5759 V3000 (Countertops) ADA**

Needs new countertop and bracing. Please verify ADA height with the new machines.

## **TURF CLUB**

**Press Box-South End Machines**

**#6114 V3000 (Countertop)**

Needs a new top and a new support leg,

**#6115-6116 F3000 (Hanging)**

Check width of the cut-out. It needs to be 16 ¼". Use longer screws because of sheetrock.

**#6117-6118 V3000 (Countertop)  
#6119 V3000 (Bill Machine)**

Wall mount brackets provided by Amtote.

**Turf Club - Terrace Pit #6108 - 6113 These machines have been omitted.**

## **Turf Club – Terrace Tellers & Island**

### **#6101-6103 V3000 (Countertop) ADA**

Needs new countertop and bracing. Please verify ADA height with the new machines.

### **#6104-6107 V3000 (Countertop)**

Check width of the cut-out. It needs to be 16 ¼". The mounting wall has to be flush with the counter so the plate will lay flat when installed.

## **Turf Club – Bay View Lounge #6051 V3000 (Countertop) Bill machine #6052-6054 V3000 (Countertop)**

To be mounted on swivels on existing shelf.

## **Director's Room #6023 V3000 (Countertop) Bill Machine #6024 V3000 (Countertop)**

Wall mount brackets with swivels. Leave enough space between machines so they can turn on the swivels. May need to remodel box the machines sit on and the wall behind them. (There are existing picture frames on the wall.)

## **Turf Club #6002 V3000 (Countertop) Bill machine #6003-6009 V3000(Countertop)**

Need to widen countertop. The machines need to sit behind the paneled window surrounds on the counter.

## **Turf Club #6010-6015 F3000 (Hanging)**

The existing plates are offset to the side of the existing windows. Need to check and see if they should be centered.

## **Turf Club #6016 V3000 (Countertop) ADA**

?????

## **Turf Club #6017 V3000 This machine has been omitted.**

## **Turf Club #6018-6019 V3000 (Countertop)**

### **#6020-6021 V3000 (Countertop) ADA**

???

## **End of Site Study: Golden Gate Fields**

**ROGER RILEY  
P.O. BOX 812  
PENRYN, CA 95663**

**Shop 916-663-1950  
Cell 916-577-3572  
[rrileypenryn@yahoo.com](mailto:rrileypenryn@yahoo.com)**

## **SITE STUDY:MONTEREY**

### **MAIN ROOM**

**(Going from Left to Right, All Main Room is "A" Row)**

#### **ADA CART**

**V3000 (Countertop Machines): #2318 AND #2317 (Total 2)**

Build two boxes to place in the holes to support the top filler countertop pieces. This will make the top flush.

**V3000 (Countertop Machines) #2316 - #2312 (Total 5)**

This area needs a new countertop. Check ADA height with new machine.

**V3000 (Bill Machine) #2311. (Total 1)**

This area has already been modified and it will work fine as is.

**V3000 (Countertop Machine) #2310 (Total 1)**

This location needs to be modified the same as #2311.

**NOTE:** The F3000 machines do not have a lip in the front that rests on the countertop to support their weight. The plate is the only thing holding the machine.

### **F3000 (Hanging Machines) #2309 - #2305 (Total 5)**

In this area we want to use 1 ½" long screws in the top hanging plate holes to get past the counter edge into the backer board material behind it.

And then we want to add a 1 ½ "X 3 7/8 " approximate size stabilizer block near the top of plywood that the new plate is screwed to. The block should be secured from both sides through the front of the counter and the back.

The plywood that the plate mounts to is held only the countertop overhang edge, that is the reason for the stabilizer.

### **SUN ROOM**

#### **V3000 (Countertop Machines) (Total 5)**

This area needs a new countertop.

### **VIP ROOM**

#### **V3000 (Countertop Machines). #2324 and #2325 (Total 2)**

OPTION #1: This is the preferred option. Build two boxes and put the top on these boxes.

OPTION#2: Put a 2 X 4 across the top in front, flat and two 2 X 4 legs in the back to support a new top filler.

#### **F3000 (Hanging Machine) #2326 (Total 1)**

This area is fine the way it is. When you hang the plates, make sure to put screws in all of the plate holes.

**ROGER RILEY**  
**P.O. BOX 812**  
**PENRYN, CA 95663**

**Shop 916-663-1950**  
**Cell 916-577-3572**  
[rrileypenryn@yahoo.com](mailto:rrileypenryn@yahoo.com)

**August 28, 2015**

**SITE STUDY: PLEASANTON**

**ALAMEDA ROOM**

**Teller Line**

**F3000 (Hanging Machines) #2410 - 2425 Total 16**

The width of the existing countertop opening needs to be increased to approximately 16 ¼. Verify with the drill template provided.

At the front of the opening, where the plate mounts, we need to add a piece of plywood approximately 3/8" thick to make that surface flush with the countertop edge. Then we need to add a 16" X 16" piece of ¾" nine-ply type of plywood. (Plywood with a good core is needed to ensure a good paint job.) The 16" X 16" piece of plywood needs to be raised up above the counter surface so the machine will miss the wire chase below.

**V3000 (Countertop Machines) #2401 - #2409 Total 9**

Fill the top area by putting a 2 X 4 (16" long) flat in the front, and in the back we are going to run a continuous 2 X 4 and screw it from underneath. A 1 X 4, 16" long will be secured to the 2 X 4. A plywood top filler will be fitted to fit each old countertop opening.

-----  
**OPPOSITE WALL (Long Counter)**

**V3000 (Countertop Machines) #2446 - #2478 3 ADAs Total 33**

This area is receiving new countertops. Verify height on ADA areas.

## **PATIO**

### **V3000 (Countertop machines) #2432 and #2433**

This is a double cart and will receive a new countertop.

## **PLEASANTON CLUB (TURF CLUB)**

### **TURF ISLAND**

### **V3000 (Countertop Machines) #2439-#2431 (1 ADA)**

This area will receive new countertops. Verify ADA height.

### **TELLER LINE**

### **F3000 (Hanging Machines) #2431 - 2433**

### **V3000 (Countertop Machines) #2434 - 2437**

There is a bill machine in the center with three F3000s to the left and three V3000s to the right.

The solution for this area is the same as the Teller Line in the Alameda Room above.

**ROGER RILEY**  
**P.O. BOX 812**  
**PENRYN, CA 95663**

**Shop 916-663-1950**  
**Cell 916-577-3572**  
[rrileypenryn@yahoo.com](mailto:rrileypenryn@yahoo.com)

**SITE STUDY:SALINAS- BANKER'S CASINO**

**MAIN ROOM**

(Going from Left to Right)

**ADA CART**

**V3000 (Countertop Machine): #102 (Total 1)**

Build one box to place in the hole to support the top filler countertop piece. This will make the top flush.

**V3000 (Countertop Machines) #103 - #105 (Total 3)**

This area needs a new countertop. To do this we need to remove the top part of the teller carts. These are just screwed on.

**F3000 (Hanging Machine) #101 (Total 1)**

(Behind the window)

This area is fine the way it is. This area has sheetrock on the wall. Check that the backing behind the sheetrock will support the plate. You may need longer screws because of the sheetrock.

When you hang the plates, make sure to put screws in all of the plate holes.



**ROGER RILEY**  
**P.O. BOX 812**  
**PENRYN, CA 95663**

**Shop 916-663-1950**  
**Cell 916-577-3572**  
[rrileypenryn@yahoo.com](mailto:rrileypenryn@yahoo.com)

**AUGUST 26, 2015**

**SITE STUDY: SAN JOSE**

**MAIN ROOM**

**Wall #1 (To the left of the entrance)**

**F3000 (Teller Machines)**  
**#3001-#3010, #3017-#3019**

Remove the 1/4" X 3/4" strip of lumber that is at the countertop. The plywood backing is ok the way it is. When placing the plate you may have to shim it slightly to make sure the plate is flush. The plywood area is 12 1/2" wide, so four out of the seven screws on the plate will hit. (Brian called Webb Burrier (from AmTote) and confirmed that that would be ok.)

I would recommend that for one or two of these four screws (above) that we use threaded screws with a nut and washer for safety.

**Wall #1 (Continued)**

**(V3000- Countertop Machines)**  
**#3011-3016**

Fill the top area by putting a 2 X 4 (16" long) flatin the front, screwing it to the plywood, and then use a 2 X 4 leg in the back for braced to the pony wall. The plywood sits on this ledge. This was discussed with Joe Miranda, and he feels comfortable with this solution.

## **Wall #2**

**V-3000 machines #3081 - 3084**

**V- 3000 machines #3026 - 3030**

Fill the top area by putting a 2 X 4 (16" long) flat in the front, screwing it to the plywood. To support the back of the plywood top filler we will run a 2 X 4 attaching it to the existing 2 X 4 uprights.

## **Island Area**

**V3000 machines#3032 - #3037 and #3040 - #3046**

Fill the top area by putting a 2 X 4 (16" long) flat in the front, screwing it to the plywood. To support the back of the plywood top filler we will run a 2 X 4 attaching it to the existing 2 X 4 uprights.

## **AREA #3**

**F3000 (Hanging Machines)**

**#3056 and #3057 (In middle of wall)**

We need to add a piece of plywood approximately 1/2" thick to make the mounting area for the plate flush with the countertop. This piece should be approximately 16" X 16".

**V3000 (Countertop Machines)**

**#3049 - #3055 and #3061 - #3072**

Fill the top area by putting a 2 X 4 (16" long) flat in the front, screwing it to the plywood, and then use a 2 X 4 leg in the back for braced to the pony wall. The plywood sits on this ledge. This was discussed with Joe Miranda, and he feels comfortable with this solution.

**V3000 (Two ADA machines, #3047 and #3048)**

We want a 2 X 4 in the front that is 16" long in the front, and secure a 2 X 4 across the openings in the backs. These will support the new plywood top.

## **TURF CLUB**

### **F3000 (Hanging Machines) #3079 and #3080**

Remove the 1/4" X 3/4" strip of lumber that is at the countertop. The plywood backing is ok the way it is. When placing the plate you may have to shim it slightly to make sure the plate is flush. The plywood area is 12 1/2" wide, so four out of the seven screws on the plate will hit. (Brian called Webb and confirmed that that would be ok.)

I would recommend that for one or two of these four screws (above) that we use threaded screws with a nut and washer for safety.

### **V3000 (Six machines- #s unknown)**

Fill the top area by putting a 2 X 4 (16" long) flat in the front, screwing it to the plywood, and then use a 2 X 4 leg in the back for braced to the pony wall. The plywood sits on this ledge. This was discussed with Joe Miranda, and he feels comfortable with this solution.

**ROGER RILEY  
P.O. BOX 812  
PENRYN, CA 95663**

**Shop 916-663-1950  
Cell 916-577-3572  
[rrileypenryn@yahoo.com](mailto:rrileypenryn@yahoo.com)**

August 26, 2015

## **SITE STUDY: SAN MATEO**

### **CARTS in ALL AREAS**

Laminate tops have already been ordered for all carts that will have V3000 machines.

### **FOR ALL F3000 MACHINES**

The plate must be mounted flush or slightly out from the counter edge. Shimming may be required. If the plate is not flush, the machine will be difficult or impossible to hang.

### **CYPRESS HALL (aka The Barn)**

There are five teller carts that get the F3000 machines. They are built out of one inch MDF. When mounting these plates, two of the seven screws need to be through (or connecting) screws. When installing wood screws into MDF, they can pull out.

**ROGER RILEY**  
**P.O. BOX 812**  
**PENRYN, CA 95663**

**Shop 916-663-1950**  
**Cell 916-577-3572**  
[rrileypenryn@yahoo.com](mailto:rrileypenryn@yahoo.com)

August 27, 2015

**SITE STUDY:SANTA ROSA**

**DERBY ROOM**

(#507-516) To the left after entering the room

These 10 machines are F3000s (Hanging Machines)

The existing plywood support needs to be flush with the counter, so we will need to add a piece of plywood 16" X 16" in size. This needs to be 3/8" or 1/2 " thick plywood. Shimming of the plate may also be required.

---

Continuing on the same wall (#517-521)

These 5 machines are V3000 (Countertops)

The counter top cut outs need to be filled.

In between the cut outs there are cash drawers. Check to see how well they are attached to the countertop. We are going to add 2 X 4 fillers to each side of these cutouts, screwing through the drawer opening, creating a ledge to set the filler plywood on. ( A 45 degree brace from the countertop to the pony wall would be a good idea here.)

---

**ON THE SAME WALL**

Stand alone counter

(#522-527 and an additional #) 6 machines and 1 ADA

V3000 (Countertop machines)

In this area they will be installing new tops.

For the ADA machine, please verify countertop height required.

## TURF CLUB

There are four V3000s and one F3000. The F machine is on the far right. An ADA machine is on the far left.

The solution for these areas is the same as the Derby room.

**ROGER RILEY**  
P.O. BOX 812  
PENRYN, CA 95663

916-663-1950  
[rrileypenryn@yahoo.com](mailto:rrileypenryn@yahoo.com)

August 27, 2015

**SITE STUDY: VALLEJO**

**KIOSK AREA**

**V3000 (Countertop Machines)**

The Kiosk area has Formica countertops. We need to add a 2" X 3" edging to the back of the counter to increase the top width to make room the machine to sit with the desired space in the front of the machine. There are eight machines, including 1 ADA machine in this area.

**PATIO AREA**

**(V3000)**Two machines (#831 and #832 ???)

The cart holds two machines and will need a new wood top.

**TELLER WINDOWS**

**F3000 - (Hanging Machines)**

10 machines that hang with a plate

(#801 - 810) This is the wall to the left of the entry.

This machine is 16" wide, without a base. We need to remove the old plywood backers because they are too small to fit the new plates. We need to replace these with a 16" x 27 ¼" x 1 ¾" thick piece of plywood which could be 2 pieces of plywood glued together.

The 1 ½" counter edging where the new backer mounts, needs to be cut and removed ¾" up from the bottom edge. This way we can mount the new backer high enough for the mounting plate screws to get good placement away from the edge.

NOTE: We only removed one machine to measure, so it is possible that the thickness of the new backer may need to be different thicknesses at different machine locations for the F3000. (This is important because when mounting the new plates, the new backer needs to be flush to the countertop edge. )

The bill machine, #812, needs to be filled and supported just like the ADA machine next to it. (the ADA machine , #811, has already been filled. )

**ROGER RILEY**  
**P.O. BOX 812**  
**PENRYN, CA 95663**  
**916-663-1950**

[rrileypenryn@yahoo.com](mailto:rrileypenryn@yahoo.com)

DATE:	LOCATION:	TIME SPENT AT SITE:	DRIVE TIME:	MILEAGE:	WORK PERFORMED:	PARTICIPANTS:
8/26/2015	San Jose	1.25	3.25		Site Survey	Bryan Wayte Lupe ( Asst. To Facility Manager) Joe Miranda (Maintenance) Alex and April Roger Riley
8/26/2015	San Mateo	1	0.5		Site Survey	Brian Wayte Darryl Reavis (Maintenance) Roger Riley
				261		
8/27/2015	Santa Rosa	1	2.5		Site Survey	Brian Wayte Rick Fitch (Maintenance) Cliff Sanders (Maintenance) Bob Gummerson Roger Riley
8/27/2015	Vallejo	0.75	1.25		Site Survey	Brian Wayte Renee Edens (Facility Mgr.) Jose Hernandez (Maintenance)
	Vallejo to Penryn		2			Patrick and Bob Hack (Mutual Mgr) Roger Riley
				129		



DATE:	LOCATION:	TIME SPENT AT SITE:	DRIVE TIME:	MILEAGE:	WORK PERFORMED:	PARTICIPANTS:
8/28/2015	Cal Expo	2	0.5		Site Survey	Brian Wayte Bill King Brian Harris (Maintenance Supervisor) Roger Riley
	Pleasanton	1	1.75		Site Survey	Brian Wayte Jeanne Wasserman (Director of Racing) Dave Dillard (Maintenance) Roger Riley
	Pleasanton to Penryn		3			
8/31/2015	Home Office- Penryn	5		241	Preparation of Site Surveys and Log	
<b>TOTAL HOURS</b>		<b>12</b>	<b>14.75</b>			
<b>TOTAL MILES</b>				<b>631</b>		

**ROGER RILEY**  
**P.O. BOX 812**  
**PENRYN, CA 95663**  
**916-663-1950**

[rrileypenryn@yahoo.com](mailto:rrileypenryn@yahoo.com)

DATE:	LOCATION:	TIME SPENT AT SITE:	DRIVE TIME:	MILEAGE:	WORK PERFORMED:	PARTICIPANTS:
9/3/2015	FRESNO-WINNER'S CIRCLE (SATELLITE WAGERING)	0.5			Site Survey	Bryan Wayte Rod Seitz Ron (Amtote) Rubin Gastelo Roger Riley
9/3/2015	FRESNO-GRANDSTAND	1.5			Site Survey	Bryan Wayte Rod Seitz Rubin Gastelo Ron (Amtote) Roger Riley
9/3/2015	FRESNO-CLUB ONE (DOWNTOWN)	0.25			Site Survey	Bryan Wayte Chuck Roger Riley
9/3/2015	SALINAS-BANKER'S CASINO	0.25			Site Survey	Bryan Wayte Roger Riley

**ROGER RILEY**  
**P.O. BOX 812**  
**PENRYN, CA 95663**  
**916-663-1950**

[rrileypenryn@yahoo.com](mailto:rrileypenryn@yahoo.com)

DATE:	LOCATION:	TIME SPENT @ SITE:	DRIVE TIME:	MILEAGE:	WORK PERFORMED:	PARTICIPANTS:
9/22/2015	Cal Expo	1.5	1.5	50	Site Survey	Bryan Wayte Brian Harris Roger Riley *****
9/24/2015	Anderson	0.5	6	350	Site Survey	Laura Horner Richard Horner Richard Scheeler Roger Riley
<b>TOTAL HOURS</b>		<b>2</b>	<b>7.5</b>			
<b>TOTAL MILES</b>				<b>400</b>		

DATE:	LOCATION:	TIME SPENT AT SITE:	DRIVE TIME:	MILEAGE:	WORK PERFORMED:	PARTICIPANTS:
9/3/2015	MONTEREY	0.5			Site Survey	Bryan Wayte Scott Hodel Richard Castro Dominick Roger Riley
9/3/2015	DRIVE TIME		6.25			
9/4/2015	DRIVE TIME		3.5			
Both days				<b>572.6</b>		
9/6/2015	GOLDEN GATE FIELDS	3	4		Site Survey	Bryan Wayte Jerry Giacoma Nick Dang Cal Doug Ron (Amtote) Roger Riley
				<b>204</b>		
	Home Office- Penryn	5			Preparation of Site Surveys and Log	
<b>TOTAL HOURS</b>		<b>11</b>	<b>13.75</b>			
<b>TOTAL MILES</b>				<b>776.6</b>		

**CALIFORNIA AUTHORITY OF RACING FAIRS**

***PARIMUTUEL WINDOW CONFIGURATION BY SITE  
AS PROVIDED BY NOTWINC***

**OCTOBER 2015**

**Fresno and Fresno Club One**

**Fresno - Mainline**

Number	F3000e	V3000e	V3000eBill
651	F3000e		
652	F3000e		
653	F3000e		
654	F3000e		
655	F3000e		
656	F3000e		
<b>Total</b>	<b>6</b>	<b>0</b>	<b>0</b>

**Fresno - Self-Serve Mainline Room**

Number	F3000e	V3000e	V3000eBill
521		V3000e	
522		V3000e	
523		V3000e	
524		V3000e	
<b>Total</b>	<b>0</b>	<b>4</b>	<b>0</b>

**Fresno - Self-Serve Back Room West Wall**

Number	F3000e	V3000e	V3000eBill
613		V3000e	
614		V3000e	
615		V3000e	
616		V3000e	
617			V3000eBill
618		V3000e	
<b>Total</b>	<b>0</b>	<b>5</b>	<b>1</b>

**Fresno - Self-Serve Back Room East Wall**

Number	F3000e	V3000e	V3000eBill
701		V3000e	
702		V3000e	
703		V3000e	
704		V3000e	
<b>Total</b>	<b>0</b>	<b>4</b>	<b>0</b>
<b>Total</b>	<b>6</b>	<b>13</b>	<b>1</b>

**Fresno Club One - Mainline**

Number	F3000e	V3000e	V3000eBill
3201		V3000e	
3202	F3000e		
3203	F3000e		
<b>Total</b>	<b>2</b>	<b>1</b>	<b>0</b>

**Fresno Club One - Self-Serve Island**

Number	F3000e	V3000e	V3000eBill
3204		V3000e	
3205		V3000e	
3206		V3000e	
3207		V3000e	
3208			V3000eBill
<b>Total</b>	<b>0</b>	<b>4</b>	<b>1</b>
<b>Total</b>	<b>2</b>	<b>5</b>	<b>1</b>

**ADA Windows**

Sportech cross cashing machine through 11/22/2015.

After cross cash 3201 will become a bill machine swapping out with 3208.

**Bankers Casino & Monterey**

**Bankers Casino - Teller Window**

Number	F3000e	V3000e	V3000eBill
101	F3000e		
<b>Bankers Casino - Self-Serve Island</b>			
Number	F3000e	V3000e	V3000eBill
102		V3000e	
103		V3000e	
104		V3000e	
105			V3000eBill
<b>Total</b>	<b>1</b>	<b>3</b>	<b>1</b>

**Monterey - Mainline**

Number	F3000e	V3000e	V3000eBill
2305	F3000e		
2306	F3000e		
2307	F3000e		
2308	F3000e		
2309	F3000e		
2310		V3000e	
2311			V3000eBill
2312		V3000e	
2313		V3000e	
2314		V3000e	
2315		V3000e	
2316		V3000e	
2317		V3000e	
2318		V3000e	
<b>Total</b>	<b>5</b>	<b>8</b>	<b>1</b>

**Monterey - Sun Room**

Number	F3000e	V3000e	V3000eBill
2319		V3000e	
2320		V3000e	
2321		V3000e	
<b>Total</b>	<b>0</b>	<b>3</b>	<b>0</b>

**Monterey - Turf Club**

Number	F3000e	V3000e	V3000eBill
2322		V3000e	
2323		V3000e	
2326	F3000e		
<b>Total</b>	<b>1</b>	<b>2</b>	<b>0</b>

<b>Total</b>	<b>6</b>	<b>13</b>	<b>1</b>
--------------	----------	-----------	----------

ADA Windows

Sportech cross cashing machine through 11/22/2015.

**Pleasanton Satellite Wagering Terminals**

**Pleasanton Mainline**

Number	F3000e	V3000e	V3000eBill
2401		V3000e	
2402		V3000e	
2403		V3000e	
2404		V3000e	
2405		V3000e	
2406		V3000e	
2407		V3000e	
2408		V3000e	
2409		V3000e	
2410	F3000e		
2411	F3000e		
2412	F3000e		
2413	F3000e		
2414	F3000e		
2415	F3000e		
2416	F3000e		
2417	F3000e		
2418	F3000e		
2419	F3000e		
2420	F3000e		
2421	F3000e		
2422	F3000e		
2423	F3000e		
2424	F3000e		
2425	F3000e		
2426			V3000eBill
2427		V3000e	
2428		V3000e	
2429		V3000e	
<b>Total</b>	<b>16</b>	<b>12</b>	<b>1</b>

**Pleasanton Turf Club**

Number	F3000e	V3000e	V3000eBill
2431	F3000e		
2432	F3000e		
2433	F3000e		
2434			V3000eBill
2435		V3000e	
2436		V3000e	
2437		V3000e	
<b>Total</b>	<b>3</b>	<b>3</b>	<b>1</b>

**Pleasanton Turf Club Island**

Number	F3000e	V3000e	V3000eBill
2439		V3000e	
2440		V3000e	
2441		V3000e	
<b>Total</b>	<b>0</b>	<b>3</b>	<b>0</b>

**Pleasanton East Wall Self Service**

Number	F3000e	V3000e	V3000eBill
2446		V3000e	
2447		V3000e	
2448		V3000e	
2449		V3000e	
2450		V3000e	
2451		V3000e	
2452		V3000e	
2453		V3000e	
2454		V3000e	
2455		V3000e	
2456		V3000e	
2457		V3000e	
2458		V3000e	
2459		V3000e	
2460		V3000e	
2461		V3000e	
2462		V3000e	
2463		V3000e	
2464		V3000e	
2465			V3000eBill
2466			V3000eBill
2467		V3000e	
2468		V3000e	
2469		V3000e	
2470		V3000e	
2471		V3000e	
2472		V3000e	
2473		V3000e	
2474		V3000e	
2475		V3000e	
2476		V3000e	
2477		V3000e	
2478		V3000e	
<b>Total</b>	<b>0</b>	<b>31</b>	<b>2</b>

**Pleasanton Patio**

Number	F3000e	V3000e	V3000eBill
2442		V3000e	
2443		V3000e	
<b>Total</b>	<b>0</b>	<b>2</b>	<b>0</b>

<b>Total</b>	<b>19</b>	<b>51</b>	<b>4</b>
--------------	-----------	-----------	----------

Sportech cross cashing machine through 11/22/2015.



**Sacramento Satellite Wagering Terminals**

**Sacramento Mainline Theater Self-Serve**

Number	F3000e	V3000e	V3000eBill
2617			V3000eBill
2618		V3000e	
2619		V3000e	
2620		V3000e	
2621		V3000e	
2622		V3000e	
2623		V3000e	
2624		V3000e	
2625		V3000e	
2626		V3000e	
2627		V3000e	
<b>Total</b>	<b>0</b>	<b>10</b>	<b>1</b>

**Sacramento Sports Bar Self-Serve Island**

Number	F3000e	V3000e	V3000eBill
2641		V3000e	
2642		V3000e	
2643		V3000e	
2644		V3000e	
2645		V3000e	
2646		V3000e	
2647		V3000e	
<b>Total</b>	<b>0</b>	<b>7</b>	<b>0</b>

**Sacramento Sports Bar Tellers**

Number	F3000e	V3000e	V3000eBill
2637	F3000e		
2638	F3000e		
2639		V3000e	
2640			V3000eBill
<b>Total</b>	<b>2</b>	<b>1</b>	<b>1</b>

**Sacramento Mainline North Self-Serve Island**

Number	F3000e	V3000e	V3000eBill
2601		V3000e	
2603		V3000e	
2631		V3000e	
2632		V3000e	
2633		V3000e	
2634		V3000e	
2635		V3000e	
2636		V3000e	
<b>Total</b>	<b>0</b>	<b>8</b>	<b>0</b>

**Sacramento Mainline Tellers**

Number	F3000e	V3000e	V3000eBill
2609	F3000e		
2610	F3000e		
2611	F3000e		
2612	F3000e		
2613	F3000e		
2614	F3000e		
2615	F3000e		
2616	F3000e		
<b>Total</b>	<b>8</b>	<b>0</b>	<b>0</b>

**Sacramento Mainline Center Self-Serve Island**

Number	F3000e	V3000e	V3000eBill
2602		V3000e	
2604		V3000e	
2606		V3000e	
2607		V3000e	
2608		V3000e	
<b>Total</b>	<b>0</b>	<b>5</b>	<b>0</b>

**Sacramento Mainline South (Harness TC-BC Machines)**

Number	F3000e	V3000e	V3000eBill
120			V3000eBill
121		V3000e	
122		V3000e	
123		V3000e	
124		V3000e	
125		V3000e	
126		V3000e	
127		V3000e	
128		V3000e	
129		V3000e	
130		V3000e	
131		V3000e	
132		V3000e	
133			V3000eBill
<b>Total</b>	<b>0</b>	<b>12</b>	<b>2</b>

**Sacramento Club House Self-Service**

Number	F3000e	V3000e	V3000eBill
2748		V3000e	
2749		V3000e	
2750		V3000e	
<b>Total</b>	<b>0</b>	<b>3</b>	<b>0</b>

**Sacramento Club House Tellers**

Number	F3000e	V3000e	V3000eBill
2751	F3000e		
2752	F3000e		
2753			V3000eBill
2754	F3000e		
<b>Total</b>	<b>3</b>	<b>0</b>	<b>1</b>

<b>Total</b>	<b>13</b>	<b>46</b>	<b>5</b>
--------------	-----------	-----------	----------

Sportech cross cashing machine through 11/22/2015.

**Sacramento Satellite Wagering Terminals**

<b>Sacramento Mainline Theater Self-Serve</b>			
Number	F3000e	V3000e	V3000eBill
2601		V3000e	
2602		V3000e	
2603		V3000e	
2604		V3000e	
2606		V3000e	
2607		V3000e	
2608		V3000e	
2609	F3000e		
2610	F3000e		
2611	F3000e		
2612	F3000e		
2613	F3000e		
2614	F3000e		
2615	F3000e		
2616	F3000e		
2617			V3000eBill
2618		V3000e	
2619		V3000e	
2620		V3000e	
2621		V3000e	
2622		V3000e	
2623		V3000e	
2624		V3000e	
2625		V3000e	
2626		V3000e	
2627		V3000e	
2631		V3000e	
2632		V3000e	
2633		V3000e	
2634		V3000e	
2635		V3000e	
2636		V3000e	
2637	F3000e		
2638	F3000e		
2639		V3000e	
2640			V3000eBill
2641		V3000e	
2642		V3000e	
2643		V3000e	
2644		V3000e	
2645		V3000e	
2646		V3000e	
2647		V3000e	
<b>Total</b>	<b>10</b>	<b>31</b>	<b>2</b>

<b>Mainline South (Harness TC-BC Machines)</b>			
Number	F3000e	V3000e	V3000eBill
120			V3000eBill
121		V3000e	
122		V3000e	
123		V3000e	
124		V3000e	
125		V3000e	
126		V3000e	
127		V3000e	
128		V3000e	
129		V3000e	
130		V3000e	
131		V3000e	
132		V3000e	
133			V3000eBill
<b>Total</b>	<b>0</b>	<b>12</b>	<b>2</b>

<b>Sacramento Club House</b>			
Number	F3000e	V3000e	V3000eBill
2748		V3000e	
2749		V3000e	
2750		V3000e	
2751	F3000e		
2752	F3000e		
2753			V3000eBill
2754	F3000e		
<b>Total</b>	<b>3</b>	<b>3</b>	<b>1</b>

<b>Total</b>	<b>13</b>	<b>46</b>	<b>5</b>
--------------	-----------	-----------	----------

**Sacramento Fair-Harness Additional Wagering Terminals**

**Sacramento Mainline South Tellers (Fair Only)**

Number	F3000e	V3000e	V3000eBill
101	F3000e		
102	F3000e		
103	F3000e		
104	F3000e		
105	F3000e		
106	F3000e		
107	F3000e		
108	F3000e		
109	F3000e		
110	F3000e		
111	F3000e		
112	F3000e		
113	F3000e		
114	F3000e		
115	F3000e		
116	F3000e		
117	F3000e		
118	F3000e		
<b>Total</b>	<b>18</b>	<b>0</b>	<b>0</b>

**Sacramento Mezz North Tellers (Fair Only)**

Number	F3000e	V3000e	V3000eBill
239	F3000e		
240	F3000e		
241	F3000e		
242	F3000e		
243	F3000e		
244	F3000e		
<b>Total</b>	<b>6</b>	<b>0</b>	<b>0</b>

**Sacramento Mezz North Self-Serve (Fair Only)**

Number	F3000e	V3000e	V3000eBill
246		V3000e	
247		V3000e	
248		V3000e	
249		V3000e	
250		V3000e	
251		V3000e	
252		V3000e	
253		V3000e	
254		V3000e	
255		V3000e	
256		V3000e	
257		V3000e	
258		V3000e	
259		V3000e	
260		V3000e	
<b>Total</b>	<b>0</b>	<b>15</b>	<b>0</b>

**Sacramento Turf Club Self-Serve (Fair-Harness Only)**

Number	F3000e	V3000e	V3000eBill
301		V3000e	
302		V3000e	
303		V3000e	
304		V3000e	
305		V3000e	
306		V3000e	
<b>Total</b>	<b>0</b>	<b>6</b>	<b>0</b>

**Sacramento Turf Club Tellers (Fair-Harness Only)**

Number	F3000e	V3000e	V3000eBill
307	F3000e		
308	F3000e		
309	F3000e		
310	F3000e		
311	F3000e		
<b>Total</b>	<b>5</b>	<b>0</b>	<b>0</b>

**Sacramento Press Box (Fair-Harness Only)**

Number	F3000e	V3000e	V3000eBill
		V3000e	
		V3000e	
<b>Total</b>	<b>0</b>	<b>2</b>	<b>0</b>

<b>Total</b>	<b>29</b>	<b>23</b>	<b>0</b>
--------------	-----------	-----------	----------

**Sacramento Fair-Harness Additional Wagering Terminals**

**Sacramento Mainline South Tellers (Fair Only)**

Number	F3000e	V3000e	V3000eBill
101	F3000e		
102	F3000e		
103	F3000e		
104	F3000e		
105	F3000e		
106	F3000e		
107	F3000e		
108	F3000e		
109	F3000e		
110	F3000e		
111	F3000e		
112	F3000e		
113	F3000e		
114	F3000e		
115	F3000e		
116	F3000e		
117	F3000e		
118	F3000e		
<b>Total</b>	<b>18</b>	<b>0</b>	<b>0</b>

**Sacramento Mezz North (Fair Only)**

Number	F3000e	V3000e	V3000eBill
239	F3000e		
240	F3000e		
241	F3000e		
242	F3000e		
243	F3000e		
244	F3000e		
246		V3000e	
247		V3000e	
248		V3000e	
249		V3000e	
250		V3000e	
251		V3000e	
252		V3000e	
253		V3000e	
254		V3000e	
255		V3000e	
256		V3000e	
257		V3000e	
258		V3000e	
259		V3000e	
260		V3000e	
<b>Total</b>	<b>6</b>	<b>15</b>	<b>0</b>

**Sacramento Turf Club (Fair-Harness Only)**

Number	F3000e	V3000e	V3000eBill
301		V3000e	
302		V3000e	
303		V3000e	
304		V3000e	
305		V3000e	
306		V3000e	
307	F3000e		
308	F3000e		
309	F3000e		
310	F3000e		
311	F3000e		
<b>Total</b>	<b>5</b>	<b>6</b>	<b>0</b>

**Sacramento Press Box (Fair-Harness Only)**

Number	F3000e	V3000e	V3000eBill
		V3000e	
		V3000e	
<b>Total</b>	<b>0</b>	<b>2</b>	<b>0</b>

<b>Total</b>	<b>29</b>	<b>23</b>	<b>0</b>
--------------	-----------	-----------	----------

**San Jose Satellite Wagering Terminals**

**San Jose Mainline Tellers and Self-Service**

Number	F3000e	V3000e	V3000eBill
3001	F3000e		
3002	F3000e		
3003	F3000e		
3004	F3000e		
3005	F3000e		
3006	F3000e		
3007	F3000e		
3008	F3000e		
3009	F3000e		
3010	F3000e		
3011		V3000e	
3012		V3000e	
3013		V3000e	
3014		V3000e	
3015		V3000e	
3016		V3000e	
3017	F3000e		
3018			
3019	F3000e		
<b>Total</b>	<b>12</b>	<b>6</b>	<b>0</b>

**San Jose Self-Service Island Area 1 West**

Number	F3000e	V3000e	V3000eBill
3081		V3000e	
3082		V3000e	
3083		V3000e	
3084		V3000e	
<b>Total</b>	<b>0</b>	<b>4</b>	<b>0</b>

**San Jose Self-Service Island Area 1 Middle**

Number	F3000e	V3000e	V3000eBill
3026			V3000eBill
3027		V3000e	
3028		V3000e	
3029		V3000e	
3030		V3000e	
3073		V3000e	
<b>Total</b>	<b>0</b>	<b>5</b>	<b>1</b>

**San Jose Self-Service Island Area 2 East**

Number	F3000e	V3000e	V3000eBill
3031			V3000eBill
3032		V3000e	
3033		V3000e	
3034		V3000e	
3035		V3000e	
3036		V3000e	
3037		V3000e	
3038		V3000e	
<b>Total</b>	<b>0</b>	<b>7</b>	<b>1</b>

**San Jose Self-Service Island Area 2 West**

3040		V3000e	
3041		V3000e	
3042		V3000e	
3043		V3000e	
3044		V3000e	
3046		V3000e	
<b>Total</b>	<b>0</b>	<b>6</b>	<b>0</b>

**San Jose North End Tellers Self-Service Area 3**

Number	F3000e	V3000e	V3000eBill
3047		V3000e	
3048		V3000e	
3049		V3000e	
3050		V3000e	
3051		V3000e	
3052		V3000e	
3053		V3000e	
3054		V3000e	
3055		V3000e	
3056	F3000e		
3057	F3000e		
3058		V3000e	
3059		V3000e	
3060			V3000eBill
3061		V3000e	
3062		V3000e	
3063		V3000e	
3064		V3000e	
3065		V3000e	
3066		V3000e	
3067		V3000e	
3068		V3000e	
3069		V3000e	
3070		V3000e	
3071		V3000e	
3072		V3000e	
<b>Total</b>	<b>2</b>	<b>23</b>	<b>1</b>

**San Jose Turf Club Tellers and Self-Service**

Number	F3000e	V3000e	V3000eBill
3039		V3000e	
3045		V3000e	
3074		V3000e	
3075			V3000eBill
3076		V3000e	
3077		V3000e	
3078		V3000e	
3079	F3000e		
3080	F3000e		
<b>Total</b>	<b>2</b>	<b>6</b>	<b>1</b>

<b>Total</b>	<b>16</b>	<b>57</b>	<b>4</b>
--------------	-----------	-----------	----------

Sportech cross cashing machine through 11/22/2015.

**San Mateo Satellite Wagering Terminals - Jockey Club**

<b>Outdoor Patio</b>			
Number	F3000e	V3000e	V3000eBill
101		V3000e	
102		V3000e	
103		V3000e	
104		V3000e	
105		V3000e	
106		V3000e	
107		V3000e	
108		V3000e	
109		V3000e	
<b>Total</b>	<b>0</b>	<b>9</b>	<b>0</b>

<b>Turf Club Self-Service East Wall</b>			
Number	F3000e	V3000e	V3000eBill
116		V3000e	
117		V3000e	
118		V3000e	
119		V3000e	
120		V3000e	
121		V3000e	
122			V3000eBill
123		V3000e	
124		V3000e	
125		V3000e	
<b>Total</b>	<b>0</b>	<b>9</b>	<b>1</b>

<b>Turf Club Tellers</b>			
Number	F3000e	V3000e	V3000eBill
131	F3000e		
132	F3000e		
133	F3000e		
134	F3000e		
135	F3000e		
136	F3000e		
137	F3000e		
138	F3000e		
<b>Total</b>	<b>8</b>	<b>0</b>	<b>0</b>

<b>Turf Club Private Room</b>			
Number	F3000e	V3000e	V3000eBill
140		V3000e	
141		V3000e	
142		V3000e	
143		V3000e	
<b>Total</b>	<b>0</b>	<b>4</b>	<b>0</b>

<b>Mainline Tellers</b>			
Number	F3000e	V3000e	V3000eBill
148	F3000e		
149	F3000e		
150	F3000e		
151	F3000e		
152	F3000e		
153	F3000e		
154	F3000e		
155	F3000e		
156	F3000e		
157	F3000e		
158	F3000e		
159	F3000e		
160	F3000e		
<b>Total</b>	<b>13</b>	<b>0</b>	<b>0</b>

<b>Main Room Self-Service East Wall</b>			
Number	F3000e	V3000e	V3000eBill
161		V3000e	
162		V3000e	
163		V3000e	
164		V3000e	
165		V3000e	
166		V3000e	
167		V3000e	
168			V3000eBill
169		V3000e	
170		V3000e	
171		V3000e	
172		V3000e	
173		V3000e	
174		V3000e	
<b>Total</b>	<b>0</b>	<b>13</b>	<b>1</b>

<b>Main Room Self-Service West Wall</b>			
Number	F3000e	V3000e	V3000eBill
176		V3000e	
177		V3000e	
178		V3000e	
179			V3000eBill
180		V3000e	
181			V3000eBill
182		V3000e	
183		V3000e	
184		V3000e	
185		V3000e	
186		V3000e	
187		V3000e	
188		V3000e	
189		V3000e	
190		V3000e	
191		V3000e	
192		V3000e	
193		V3000e	
194		V3000e	
195		V3000e	
196		V3000e	
197		V3000e	
198		V3000e	
199		V3000e	
501		V3000e	
502		V3000e	
<b>Total</b>	<b>0</b>	<b>24</b>	<b>2</b>

<b>Main Room Entrance Private Room</b>			
Number	F3000e	V3000e	V3000eBill
503		V3000e	
504	F3000e		
<b>Total</b>	<b>1</b>	<b>1</b>	<b>0</b>

<b>JC - Total</b>	<b>22</b>	<b>60</b>	<b>4</b>
-------------------	-----------	-----------	----------

Sportech cross cashing machine through 11/22/2015.

**San Mateo Satellite Wagering Terminals - Cypress Hall**

**Cypress Hall North Entrance Self-Service**

Number	F3000e	V3000e	V3000eBill
201		V3000e	
202			V3000eBill
203		V3000e	
204		V3000e	
205			V3000eBill
206		V3000e	
207		V3000e	
208		V3000e	
<b>Total</b>	<b>0</b>	<b>6</b>	<b>2</b>

**Cypress Hall Tellers**

Number	F3000e	V3000e	V3000eBill
216	F3000e		
217	F3000e		
218	F3000e		
219	F3000e		
220	F3000e		
221	F3000e		
222	F3000e		
223	F3000e		
224	F3000e		
<b>Total</b>	<b>9</b>	<b>0</b>	<b>0</b>

**Cypress Hall Self-Service South Wall**

Number	F3000e	V3000e	V3000eBill
231		V3000e	
232		V3000e	
233		V3000e	
234		V3000e	
301		V3000e	
305		V3000e	
306		V3000e	
307		V3000e	
308		V3000e	
309		V3000e	
310		V3000e	
312		V3000e	
313		V3000e	
314		V3000e	
<b>Total</b>	<b>0</b>	<b>14</b>	<b>0</b>

<b>CH - Total</b>	<b>9</b>	<b>53</b>	<b>2</b>
-------------------	----------	-----------	----------

<b>JC - Total</b>	<b>22</b>	<b>60</b>	<b>4</b>
-------------------	-----------	-----------	----------

<b>SM - Total</b>	<b>31</b>	<b>113</b>	<b>6</b>
-------------------	-----------	------------	----------

**Cypress Hall East Wall Self-Service South**

Number	F3000e	V3000e	V3000eBill
323		V3000e	
324		V3000e	
325		V3000e	
326		V3000e	
327		V3000e	
<b>Total</b>	<b>0</b>	<b>5</b>	<b>0</b>

**Cypress Hall East Wall Self-Service Center**

Number	F3000e	V3000e	V3000eBill
346		V3000e	
347		V3000e	
348		V3000e	
349		V3000e	
<b>Total</b>	<b>0</b>	<b>4</b>	<b>0</b>

**Cypress Hall East Wall Self-Service North**

Number	F3000e	V3000e	V3000eBill
331		V3000e	
332		V3000e	
333		V3000e	
334		V3000e	
335		V3000e	
336		V3000e	
337		V3000e	
338		V3000e	
339		V3000e	
340		V3000e	
341		V3000e	
342		V3000e	
343		V3000e	
344		V3000e	
345		V3000e	
346		V3000e	
<b>Total</b>	<b>0</b>	<b>16</b>	<b>0</b>

**Cypress Hall North Wall Self-Service**

Number	F3000e	V3000e	V3000eBill
350		V3000e	
351		V3000e	
352		V3000e	
353		V3000e	
354		V3000e	
355		V3000e	
356		V3000e	
357		V3000e	
<b>Total</b>	<b>0</b>	<b>8</b>	<b>0</b>

**Santa Rosa Satellite Wagering Terminals**

Sportech cross cashing machine through 11/22/2015.

**Sana Rosa - Mainline**

Number	F3000e	V3000e	V3000eBill
507	F3000e		
508	F3000e		
509	F3000e		
510	F3000e		
511	F3000e		
512	F3000e		
513	F3000e		
514	F3000e		
515	F3000e		
516		V3000e	
517		V3000e	
518		V3000e	
519		V3000e	
520		V3000e	
521			V3000eBill
<b>Total</b>	<b>9</b>	<b>5</b>	<b>1</b>

**Sana Rosa - Mainline Island**

Number	F3000e	V3000e	V3000eBill
522		V3000e	
523		V3000e	
524		V3000e	
525		V3000e	
526		V3000e	
527		V3000e	
506		V3000e	
<b>Total</b>	<b>0</b>	<b>7</b>	<b>0</b>

**Sana Rosa - Turf Club**

Number	F3000e	V3000e	V3000eBill
501	F3000e		
502		V3000e	
503		V3000e	
504		V3000e	
505			V3000eBill
<b>Total</b>	<b>1</b>	<b>3</b>	<b>1</b>

<b>Total</b>	<b>10</b>	<b>15</b>	<b>2</b>
--------------	-----------	-----------	----------



**Stockton Satellite Wagering Terminals**

<b>Stockton Mainline Tellers</b>			
Number	F3000e	V3000e	V3000eBill
606	F3000e		
607	F3000e		
608	F3000e		
609	F3000e		
610	F3000e		
611	F3000e		
612	F3000e		
613	F3000e		
614	F3000e		
615		V3000e	
616		V3000e	
617		V3000e	
618		V3000e	
619		V3000e	
620		V3000e	
621			V3000eBill

<b>Stockton Backline Self-Service Island</b>			
Number	F3000e	V3000e	V3000eBill
701		V3000e	
702		V3000e	
703		V3000e	
704		V3000e	
705		V3000e	
706		V3000e	
707		V3000e	
708		V3000e	
709		V3000e	
710			V3000eBill
711		V3000e	

<b>Stockton Mainline Patio Self-Service</b>			
Number	F3000e	V3000e	V3000eBill
713		V3000e	
715		V3000e	
<b>ML Total</b>	<b>9</b>	<b>18</b>	<b>2</b>

<b>SatelliteTotal</b>	<b>10</b>	<b>25</b>	<b>3</b>
-----------------------	-----------	-----------	----------

<b>Stockton Turf Club Teller Line</b>			
Number	F3000e	V3000e	V3000eBill
601	F3000e		
602		V3000e	
603		V3000e	
604		V3000e	
605			V3000eBill

<b>Stockton Turf Club Patio</b>			
Number	F3000e	V3000e	V3000eBill
712		V3000e	
714		V3000e	

<b>Stockton Turf Club Island</b>			
Number	F3000e	V3000e	V3000eBill

731		V3000e	
732		V3000e	
<b>TC Total</b>	<b>1</b>	<b>7</b>	<b>1</b>

**Sportech cross cashing machine through 11/22/2015.**

**Turlock Satellite Wagering Terminals**

<b>Turlock Mainline</b>			
<b>Number</b>	<b>F3000e</b>	<b>V3000e</b>	<b>V3000eBill</b>
801	F3000e		
802	F3000e		
803	F3000e		
804	F3000e		
805	F3000e		
806		V3000e	
807		V3000e	
808		V3000e	
809			V3000eBill

<b>Turlock Mainline Island</b>			
<b>Number</b>	<b>F3000e</b>	<b>V3000e</b>	<b>V3000eBill</b>
901		V3000e	
902		V3000e	
903		V3000e	

<b>Turlock Mainline Island</b>			
<b>Number</b>	<b>F3000e</b>	<b>V3000e</b>	<b>V3000eBill</b>
911		V3000e	
912		V3000e	

<b>Total</b>	<b>5</b>	<b>8</b>	<b>1</b>
--------------	----------	----------	----------

<b>Turlock Mainline</b>			
<b>Number</b>	<b>F3000e</b>	<b>V3000e</b>	<b>V3000eBill</b>
Sportech cross cashing machine through 11/22/2015.			

<b>Total</b>	<b>0</b>	<b>0</b>	<b>0</b>
--------------	----------	----------	----------

**Vallejo Satellite Wagering Terminals**

Sportech cross cashing machine through 11/22/2015.

<b>Vallejo - Mainline</b>			
<b>Number</b>	<b>F3000e</b>	<b>V3000e</b>	<b>V3000eBill</b>
801	F3000e		
802	F3000e		
803	F3000e		
804	F3000e		
805	F3000e		
806	F3000e		
807	F3000e		
808	F3000e		
809	F3000e		
810	F3000e		
811		V3000e	
<b>812</b>			<b>V3000eBill</b>
<b>Total</b>	<b>10</b>	<b>1</b>	<b>1</b>
<b>Vallejo - Rotunda</b>			
<b>Number</b>	<b>F3000e</b>	<b>V3000e</b>	<b>V3000eBill</b>
816		V3000e	
817		V3000e	
818		V3000e	
819		V3000e	
820		V3000e	
821		V3000e	
822		V3000e	
823		V3000e	
824		V3000e	
825		V3000e	
<b>Total</b>	<b>0</b>	<b>10</b>	<b>0</b>
<b>Vallejo - Patio</b>			
<b>Number</b>	<b>F3000e</b>	<b>V3000e</b>	<b>V3000eBill</b>
831		V3000e	
832		V3000e	
<b>Total</b>	<b>0</b>	<b>2</b>	<b>0</b>
<b>Total</b>	<b>10</b>	<b>13</b>	<b>1</b>